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TWO WEEK LOOK-AHEAD
May 15, 2017— May 26, 2017

The following activities are anticipated over the next two weeks:

Interior:

Continue roughing in of new electrical work
Continue roughing in of new plumbing work
Install new Fire Alarm system

Demo and prep for windows and exterior work

Exterior:
e Continue exterior site work by the house
e Grading and soil prep at the park parcel on Malcolm X Blvd
e Begin installation of curbing and pavers

Questions or concerns about the project should be directed to DCR Project Manager Patrice Kish, at DCR at 617-
626-1378 or at Patice.Kish@state.ma.us. In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline
at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit http://mass.gov/dcr

Visit the Project website here: http://www.mass.gov/eea/agencies/dct/conservation/planning-and-resource-
protection/projects/roxbury-hsp-project.html
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